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Progress Report # 9

Reporting Period: 1 March through 31 March 1962

1. Work Completed

A. In Task 1.2, the effort planned to devote to the dévelopment
of techniques has been completed. ’

8. In Task 2.3.1, the control site miniature photography is béing
evaluated, and data obtained by graphical means.

C. 1n Task 2.3.2, the photographs from the most distant camera
site were reread. This work was done for those discreet images for
which X, Y. Z coordinates were io be computed. Recomputation has nbt
been completed as yet,

D. 1In Task 3.0, a concentrated effort was made toward the com-
pletion of the first draft of the manual.

iI. Technical Conference

On Friday, 30 March 1962, two technical representatives were given
a briefing on the work completed to date and the anticipated completion of
various sections of the project. The technical representatives emphasized
the prime importance of Part I of the manual and stated that Part 2 was of
iess imapocrtance.,

III. “Work Anticipated for the Month of April

A, In Task 2.3.1, the control site miniature photography will continue
to be evaluated by graphical means.

B. 1In Task 2.3.2, it is planned to recompute tae covurdinate data
reread from the selected image points.

C. 1In Task 3.0, a continuing effort will be made to complete a first
draft of the manual as soon as possible.
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